

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP\\_LCR@wv.gov](mailto:BTOP_LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	Barboursville Public Library	County:	Cabell
Customer:	State of WV - BTOP Funding		
LCR #:	BB06A08	FTR Project #:	1208130
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	728 Main St., Barboursville, WV 25504	<b>Building Type:</b>	<b>(Select from drop-down):</b>						
		GPS Start:	38.41010 -82.29543						
CO:	Barboursville	GPS Stop:	38.40888 -82.29427						
Brief description of the special construction work. Place fiber cable from MH C-5 to the Barboursville Public Library.									
<b>Pathways (existing or new)</b>									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Underground Fiber	85C	500	\$1,570	\$3,480	\$2,841	\$480		\$8,371.40	100% reusable non-feeder route
Aerial Fiber	82C	540	\$1,686	\$3,748	\$3,060	\$480	\$2,160	\$11,134.04	100% reusable non-feeder route
Entrance Fiber	82C	225	\$2,179	\$1,695	\$1,384	\$480		\$5,737.61	Entrance cable
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
<b>TOTAL</b>		<b>1,265</b>	<b>\$5,435.17</b>	<b>\$8,923</b>	<b>\$7,284</b>	<b>\$1,440</b>	<b>\$2,160.37</b>	<b>\$25,243.05</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	Estimated Build 950' Actual Build 1265' Difference 315' Difference between estimated/actual may be attributed to the placement of maintenance loops, as well as building entrance cable.
	extra capacity	

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

*Mark M. [Signature]*  
Signature: **Frontier Representative**

11/16/2011  
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

X *	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

\* Building has an access portal and was constructed less than 50 years ago; BMPs do NOT apply.

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

*Teresa A. Schuller*  
Signature: **Teresa Schuller, Environmental Project Manager**

2/17/2012  
Date

Approved: \_\_\_\_\_

*John D. Dunlap*  
Signature: **WVOT John D. Dunlap, Director Infrastructure Design and Operations**

2/23/2012  
Date

Approved: \_\_\_\_\_

X  
*Michael L. Todorovich*  
Signature: **GIT Michael L. Todorovich, Project Investigator/Project Director**

2/21/2012  
Date