

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Pleasant Hill School	County:	Calhoun
Customer:	State of WV - BTOP Funding		
LCR #:	BB07A05	FTR Project #:	1205741
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		3254 N Calhoun Hwy., Grantsville, WV 26147			Building Type: (Select from drop-down):		Educational Institution			
CO:		Grantsville		GPS Start:	38.9239 -81.0944		Right of Way Considerations:			
				GPS Stop:	38.9492 -81.0600					
Brief description of the special construction work.										
Place fiber to Pleasant Hill School										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	1136	Existing	\$1,232	\$1,880	\$0	\$0	\$2,595	\$5,707.19	100% reusable non-feeder route
Entrance Fiber	82C	145	New	\$246	\$0	\$0	\$0	\$0	\$245.91	Entrance cable
Poles	1C	25	New	\$17,078	\$0	\$0	\$0	\$694	\$17,771.50	100% reusable non-feeder route
								\$0.00	\$0.00	
								\$0.00	\$0.00	
								\$0.00	\$0.00	
								\$0.00	\$0.00	
								\$0.00	\$0.00	
								\$0.00	\$0.00	
								\$0.00	\$0.00	
TOTAL		1,306		\$18,555.60	\$1,880	\$0	\$0	\$3,289.00	\$23,724.60	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Poles = 23 Anchor = 2	Broadband use	Estimated Build: 18,898' Actual Build: 1,281' Difference: 17,617'. Difference between estimated/actual may be attributed to Frontier's use of existing facilities.
	extra capacity	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: Frontier Representative Date: June 7, 2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance	* SPECIAL PROJECT FOR NEW BUILDING PORTAL - GRANT BMPS APPLY
X *	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: Teresa Schuller, Environmental Project Manager Date: 9/19/2011

Approved: _____
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 9/21/2011

Approved: X _____
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 9/19/2011