

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI)	Ripley Jackson - Troop 4 State Police		County:	Jackson
Tenant:				
Customer:	State of WV - BTOP Funding			
LCR #:	BB18A06	FTR Project #:	1205762	
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson	
Telephone #:	304.957.6905	Telephone #:	304.344.7232	

Address:		Route 1 Box 138, Ripley, WV 25271				Building Type: (Select from drop-down):				
		GPS Start:	38.8216 -81.74183		Single tenant Building					
CO:		Ripley	GPS Stop:	38.8216 -81.7421		Right of Way Considerations:				
Brief description of the special construction work.		Place fiber to Ripley Jackson - Troop 4 State Police.								
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	426	Existing	\$1,267	\$1,880	\$1,000	\$674	\$0	\$4,821.03	100% reusable non-feeder route
Entrance Fiber	82C	100	New	\$196	\$0	\$0	\$0	\$0	\$196.44	Entrance cable
									\$0.00	100% reusable non-feeder route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		526		\$1,463.47	\$1,880	\$1,000	\$674	\$0.00	\$5,017.47	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Poles = 0 Anchors = 2	Broadband use		Estimated Build: 311' Actual Build: 806' Difference: 495'. Difference between estimated/actual may be attributed to Frontier's lack of existing fiber optic facilities.
	extra capacity	48	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Jason S. Anderson
Signature: Frontier Representative

June 7, 2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to environmental assessment, etc.

Teresa A. Schuller
Signature: Teresa Schuller, Environmental Project Manager

9/12/2011
Date

Approved:

John D. Dunlap
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

9/14/2011
Date

Approved:

Michael L. Todorovich
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director

9/13/2011
Date