

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP.LCR@wv.gov](mailto:BTOP.LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	FAMILYCARE PATRICK STREET	County:	KANAWHA
Customer:	State of WV - BTOP Funding		
LCR #:	BB20A104	FTR Project #:	1203777
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		116 HILLS PLAZA, CHARLESTON, WV 25312				Building Type: (Select from drop-down):		Multi-tenant Building		
CO:		CHARLESTON- 18,003' TO CO		GPS Start:	38.37020 -81.67086	GPS Stop:	38.36922 -81.67180	Right of Way Considerations:		
Brief description of the special construction work.										
PLACE FIBER CABLE FROM POLE 531/5 TO FAMILY CARE PATRICK STREET										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	840	Existing	\$647	\$1,340	\$1,663	\$960	\$2,547	\$7,156.68	100% reusable non-feeder route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		<b>840</b>		<b>\$646.82</b>	<b>\$1,340</b>	<b>\$1,663</b>	<b>\$960</b>	<b>\$2,546.63</b>	<b>\$7,156.68</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)				
FIBER CABLE- 840'	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Broadband use</td> <td style="width: 50%;"></td> </tr> <tr> <td>extra capacity</td> <td style="text-align: center;">24</td> </tr> </table>	Broadband use		extra capacity	24	Estimated Build 410' Actual Build 840' Difference 430' Difference between estimated/actual may be attributed to the placement of maintenance loops. Fiber left at coil on pole outside of pole because building is being remodeled. The back portion of the building will be relocated. THIS SITE WILL REQUIRE CUSTOMER PROVIDED CONDUIT.
Broadband use						
extra capacity	24					

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

11/30/2011  
 Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
 Frontier Representative

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

5/9/2012  
 Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
 Teresa Schuller, Environmental Project Manager

Approved: \_\_\_\_\_  
 Signature: 5/10/2012  
 WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: \_\_\_\_\_

Approved:  \_\_\_\_\_  
 Signature: 5/10/2012  
 GIT Michael L. Todorovich, Project Investigator/Project Director Date: \_\_\_\_\_