

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Dingess Elementary School	County:	Mingo
Customer:	State of WV - BTOP Funding		
LCR #:	BB29A02	FTR Project #:	1204771
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	101 Schoolhouse Rd. Dingess, WV 25671	GPS Start:	37.85805 -82.074983	Building Type: (Select from drop-down):	Educational Institution					
CO:	Logan	GPS Stop:	37.854967 -82.150667	Right of Way Considerations:						
Brief description of the special construction work. Place fiber cable from Pole 70/129 to the Dingess Elementary School.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	39800	Existing	\$118,742	\$644	\$31,507	\$2,880	\$107,402	\$261,175.37	100% reusable non-feeder route
Entrance Fiber	82C	179	New	\$2,280	\$27	\$1,313	\$480	\$514	\$4,612.93	Entrance cable
Poles	1C	16	New	\$2,470					\$2,470.09	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		39,979		\$123,491.66	\$671	\$32,820	\$3,360	\$107,915.32	\$268,258.39	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	Estimated Build 35577' Actual Build 39979' Difference 4402' Difference between estimated/actual may be attributed to placing maintenance loops and entrance cable, along with splicing the fiber at a different location than originally planned.
	extra capacity	
		144

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. [unclear]
 Frontier Representative

1/30/2012
 Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	Building is less than 50 years old. BMPs do NOT apply.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa G. Schuller
 Teresa Schuller, Environmental Project Manager


3/16/2012
 Date

Approved: _____


 Signature: John D. Dunlap
 WVOT John D. Dunlap, Director Infrastructure Design and Operations

3/29/2012
 Date

Approved: _____

X

 Signature: Michael L. Todorovich
 GIT Michael L. Todorovich, Project Investigator/Project Director

3/28/2012
 Date