

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Smithville Elementary School	County:	Ritchie
Customer:	State of WV - BTOP Funding		
LCR #:	BB43A07	FTR Project #:	1205719
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		PO Box 30, Smithville, WV 26178		Building Type: (Select from drop-down):		Single tenant Building				
CO:		Grantsville		GPS Start:		38.94920 -81.06000				
				GPS Stop:		39.07420 -81.09170				
Brief description of the special construction work: Place fiber to Smithville Elementary School.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	77095	Existing	\$224,705	\$3,760		\$620	\$112,440	\$341,525.00	100% reusable non-feeder route
Entrance Fiber	82C	205	New	\$267					\$266.60	Entrance cable
Poles	1C	67	New	\$23,954				\$35,420	\$59,374.00	100% reusable non-feeder route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		77,367		\$248,925.60	\$3,760	\$0	\$620	\$147,860.00	\$401,165.60	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Poles = 67 Anchors = 50	Broadband use	Estimated Build: 4,390' Actual Build: 77,300' Difference: 72,910'. Difference between estimated/actual may be attributed to Frontier's lack of existing fiber optic facilities.
	extra capacity	

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. Salyer Frontier Representative 6/11/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa Schuller, Environmental Project Manager 10/14/2011
Date

Approved: _____
 Signature: John D. Dunlap 10/18/2011
 Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations Date

Approved: X _____
 Signature: Michael L. Todorovich 10/17/2011
 Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date