

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Reedy Elementary School	County:	Roane
Customer:	State of WV - BTOP Funding		
LCR #:	BB44A03	FTR Project #:	1205789
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		Roosevelt St., Reedy, WV 25270		Building Type: (Select from drop-down):		Educational Institution				
CO:		Spencer		GPS Start:	38.89906 -81.42519		Right of Way Considerations:			
				GPS Stop:	38.902 -81.4301					
Brief description of the special construction work.										
Place fiber from the Reedy fiber hut to Reedy Elementary School.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	2800	Existing	\$2,202	\$1,505	\$9,021	\$1,920	\$4,898	\$19,546.08	100% reusable non-feeder route
Entrance Fiber	82C	600	New	\$1,002	\$0	\$0	\$0	\$0	\$1,001.79	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		3,400		\$3,203.49	\$1,505	\$9,021	\$1,920	\$4,898.13	\$20,547.87	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Poles = 0 Anchors = 4	Broadband use		Estimated Build: 2,490' Actual Build: 3,400' Difference: 910' Difference between estimated/actual may be attributed to FTR's lack of existing fiber optic facilities.
	extra capacity	216	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: 
Frontier Representative

8/19/2011

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY


Special Award Conditions: (programmatic)

X	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: 
Teresa Schuller, Environmental Project Manager

10/3/2011
Date

Approved: 
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

10/6/2011
Date

Approved: X
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director

10/6/2011
Date