

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP\_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	Spencer Primary Center	County:	Roane
Customer:	State of WV - BTOP Funding		
LCR #:	BB44A06	FTR Project #:	1205792
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		P O Box 400, Spencer, WV 25276				Building Type: (Select from drop-down):		Single tenant Building		
CO:		Spencer		GPS Start:	38.79201 -81.35451	GPS Stop:	38.79168 -81.35005	Right of Way Considerations:		
Brief description of the special construction work.										
Place fiber from 344P1 to Spencer Primary Center.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	3270	Existing	\$5,040	\$1,505	\$1,205	\$1,280	\$918	\$9,947.33	100% reusable non-feeder route
Entrance Fiber	82C	180	New	\$2,108	\$0	\$0	\$640	\$0	\$2,747.55	Entrance cable
Poles	1C	3	Existing	\$915	\$0	\$300	\$0	\$0	\$1,214.67	100% reusable non-feeder route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		<b>3,453</b>		<b>\$8,061.82</b>	<b>\$1,505</b>	<b>\$1,505</b>	<b>\$1,920</b>	<b>\$917.73</b>	<b>\$13,909.55</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Poles = 0 Anchors = 3	Broadband use	Customer provided conduit required from Frontier pole 145P4 into building.
	extra capacity	144
		Estimated Build: 2,527' Actual Build: 3,450' Difference: 923' Difference between estimated/actual may be attributed to Frontier's lack of existing facilities.

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

  
 Signature: Mark McElroy Frontier Representative Date: 6/14/2011

**DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY**

**Special Award Conditions: (programmatic)**

X	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

  
 Signature: Teresa Schuller, Environmental Project Manager Date: 10/3/2011

Approved: \_\_\_\_\_ Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 10/6/2011

Approved: X Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 10/6/2011