

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Spencer Roane - Troop 4 State Police	County:	Roane
Customer:	State of WV - BTOP Funding	FTR Project #:	1205796
LCR #:	BB44A12	FTR Contact:	Jason Anderson
State Contact:	Cindy Smith	Telephone #:	304.344.7232
Telephone #:	304.957.6905		

Address:		100 Triplett Rd., Spencer, WV 25276				Building Type: (Select from drop-down):		Single tenant Building		
CO:		Spencer		GPS Start:	38.79201 -81.35451	GPS Stop:	38.79322 -81.30817	Right of Way Considerations:		
Brief description of the special construction work.										
Place 48 fiber from pole 9216/81 to Spencer Roane - Troop 4 State Police.										
Pathways										
Description	Acct code	Footage / Quantity	(existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Entrance Fiber	82C	450	New	\$4,736	\$1,504	\$1,833	\$526	\$2,448	\$11,046.54	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		450		\$4,735.95	\$1,504	\$1,833	\$526	\$2,447.73	\$11,046.54	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	Estimated Build: 1,698' Actual Build: 450' Difference: 1,248'. Difference between estimated/actual may be attributed to Frontier's use of existing fiber optic facilities.
	extra capacity	

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark McElroy Frontier Representative Date: 6/21/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance	* New portal to building requires SHPO BMP procedures be followed.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa Schuller, Environmental Project Manager Date: 10/3/2011

Approved: _____
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 10/6/2011

Approved: X _____
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 10/6/2011