

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP.LCR@wv.gov](mailto:BTOP.LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	Tyler Consolidated Middle/High School	County:	Tyler
Customer:	State of WV - BTOP Funding		
LCR #:	BB48A02	FTR Project #:	1211046
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		1993 Silver Knight Dr., Sistersville, WV 26175			Building Type: (Select from drop-down):		Educational Institution			
CO:		Middlebourne			GPS Start:	39.51693 -80.89381		Right of Way Considerations:		
					GPS Stop:	39.52004 -80.89445				
Brief description of the special construction work.										
Place fiber cable from 6P46 to Tyler Consolidated Middle/High School.										
Pathways										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	2350	Existing	\$4,153	\$3,434	\$5,182	\$960	\$0	\$13,729.37	100% reusable non-feeder route
Entrance Fiber	82C	700	Existing	\$1,792	\$1,026	\$1,548	\$480	\$0	\$4,845.62	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		<b>3,050</b>		<b>\$5,944.99</b>	<b>\$4,460</b>	<b>\$6,730</b>	<b>\$1,440</b>	<b>\$0.00</b>	<b>\$18,574.99</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Poles = 0 Anchors=0	Broadband use	Estimated Build: 2,209' Actual Build: 3,050' Difference: 841'. Difference between estimated/actual may be attributed to the lack of existing Frontier facilities.
	extra capacity	

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

  
 Signature: Mark McElroy Frontier Representative 11/9/2011  
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

NA	SHPO Clearance	Existing portal; BMPs do not apply.
NA	WVDEP Storm Water Clearance	
NA	COE Clearance	
NA	WVDNR Clearance	
NA	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

  
 Signature: Teresa Schuller, Environmental Project Manager 11/14/2011  
Date

Approved: \_\_\_\_\_  
 Signature: John D. Dunlap 11/16/2011  
Date  
 WVOT John D. Dunlap, Director Infrastructure Design and Operations

Approved: X \_\_\_\_\_  
 Signature: Michael L. Todorovich 11/16/2011  
Date  
 GIT Michael L. Todorovich, Project Investigator/Project Director