

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Sistersville Elementary School	County:	Tyler
Customer:	State of WV - BTOP Funding		
LCR #:	BB48A04	FTR Project #:	1211049
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		651 Terrace Circle Sistersville, WV 26175			Building Type: (Select from drop-down):		Educational Institution			
CO:	Sistersville	GPS Start:	39.55782 -81.0034	GPS Stop:	39.55497 -81.99966	Right of Way Considerations:				
Brief description of the special construction work. Place fiber cable from MH-2 to the Sistersville Elementary School.										
Pathways										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Underground Fiber	85C	225	Existing	\$360	\$268	\$258	\$480	\$0	\$1,365.31	100% reusable non-feeder route
Aerial Fiber	82C	2775	Existing	\$4,374	\$3,077	\$7,046	\$1,440	\$0	\$15,937.03	100% reusable non-feeder route
Entrance Fiber	82C	750	Existing	\$1,587	\$1,115	\$2,595	\$480	\$0	\$5,776.09	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		3,750		\$6,320.43	\$4,460	\$9,898	\$2,400	\$0.00	\$23,078.43	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Poles =0 Anchors = 1	Broadband use		Estimated Build 2724' Actual Build 3750' Difference 1026'. Difference between estimated/actual may be attributed to the lack of existing Frontier facilities.
	extra capacity	216	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature:  Frontier Representative Date: 11/17/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature:  Teresa Schuller, Environmental Project Manager Date: 3/6/2012

Approved:  Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 4/3/2012

Approved: X Signature:  GIT Michael L. Todorovich, Project Investigator/Project Director Date: 4/2/2012