

## Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP\_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***


Community Anchor Institution (CAI) Tenant:	Paden City High School	County:	Wetzel
Customer:	State of WV - BTOP Funding		
LCR #:	BB52A07	FTR Project #:	1210861
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		201 N Fourth Ave. Paden City, WV 26159				Building Type: (Select from drop-down):		Educational Institution ▼		
CO:		Paden City		GPS Start:	39.60429 -80.93478		GPS Stop:	39.60562 -80.93211		
Brief description of the special construction work: Place fiber cable from MH 1 to Paden City High School										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Underground Fiber	85C	209	Existing	\$491	\$535	\$615	\$480		\$2,121.02	100% reusable non-feeder route ▼
Aerial Fiber	82C	1100	Existing	\$1,803	\$1,974	\$2,267	\$480		\$6,523.70	100% reusable non-feeder route ▼
Entrance Fiber	82C	154	Existing	\$768	\$836	\$961	\$480		\$3,045.02	Entrance cable ▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
<b>TOTAL</b>		1,463		\$3,061.77	\$3,345	\$3,843	\$1,440	\$0.00	\$11,689.74	

### BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Poles = 0 Anchors=0	Broadband use		Estimated Build: 2,143' Actual Build: 1463' Difference: 680' Difference between estimated/actual may be attributed to the use of existing Frontier facilities.
	extra capacity	144	

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

Signature:   
Frontier Representative

11/2/2011

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

### Special Award Conditions: (programmatic)


NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.




Signature: Teresa Schuller, Environmental Project Manager

11/7/2011  
Date

Approved: \_\_\_\_\_  
Signature:   
WVOT John D. Dunlap, Director Infrastructure Design and Operations

11/9/2011  
Date

Approved:   X   \_\_\_\_\_  
Signature:   
GIT Michael L. Todorovich, Project Investigator/Project Director

11/9/2011  
Date