

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****


Community Anchor Institution (CAI) Tenant:	Waverly Public Library	County:	Wood
Customer:	State of WV - BTOP Funding		
LCR #:	BB54A10	FTR Project #:	1205730
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		450 Virginia St., Waverly, WV				Building Type: (Select from drop-down):		Single tenant Building ▼		
CO:		Valley Mills		GPS Start:	39.33436 -81.42268		GPS Stop:	39.3385 -81.38345		
Brief description of the special construction work: Place fiber from Pole 2/1 to Waverly Public Library.										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	14598	Existing	\$31,368	\$2,820	\$6,645	\$3,814	\$0	\$44,646.58	100% reusable non-feeder route ▼
Entrance Fiber	82C	125	New	\$206	\$0	\$0	\$261	\$0	\$467.51	Entrance cable ▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
TOTAL		14,723		\$31,574.09	\$2,820	\$6,645	\$4,075	\$0.00	\$45,114.09	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use		Place fiber from Pole 9023/3123B7 into building.
	extra capacity	144	Estimated Build: 2,689' Actual Build: 14,723' Difference: 12,034' Difference between estimated/actual may be attributed to Frontier's lack of existing fiber optic facilities.

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____
 Frontier Representative

June 8, 2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY


Special Award Conditions: (programmatic)

SHPO Clearance
WVDEP Storm Water Clearance
COE Clearance
WVDNR Clearance
USFWS Clearance


I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, etc.


 Signature: _____
 Teresa Schuller, Environmental Project Manager

6/10/2011
Date

Approved: _____
 Signature: 
 WVOT John D. Dunlap, Director Infrastructure Design and Operations

6/29/2011
Date

Approved: _____
 Signature: 
 GIT Michael L. Todorovich, Project Investigator/Project Director

6/27/2011
Date