

## Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP\\_LCR@wv.gov](mailto:BTOP_LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***


Community Anchor Institution (CAI) Tenant:	Vienna Public Library	County:	Wood
Customer:	State of WV - BTOP Funding		
LCR #:	BB54A11	FTR Project #:	1205052
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		2300 River Rd. Vienna, WV				Building Type: (Select from drop-down):		Single tenant Building ▼	
CO:		Vienna		GPS Start:	39.32207 -81.5534	GPS Stop:	39.32207 -81.5534	Single tenant Building ▼	
Brief description of the special construction work: Place and splice fiber from Pole 451/24 through existing conduit to Vienna Public Library.									
Pathways (existing or new)									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Entrance Fiber	82C	325	Existing	\$967	\$1,504	\$336	\$704	\$3,512.14	Entrance cable ▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
								\$0.00	▼
TOTAL		325		\$967.46	\$1,504	\$336	\$704	\$0.00	\$3,512.14

### BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	0
	extra capacity	48
Place fiber through existing conduit to Vienna Public Library.		
Estimated Build: 3,178' Actual Build: 325' Difference: 2,853'. Difference between estimated/actual may be attributed to Frontier's use of existing fiber optic facilities.		

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

  
 Signature: \_\_\_\_\_  
 Frontier Representative

June 8, 2011  
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY


### Special Award Conditions: (programmatic)

SHPO Clearance
WVDEP Storm Water Clearance
COE Clearance
WVDNR Clearance
USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

  
 Signature: \_\_\_\_\_  
 Teresa Schuller, Environmental Project Manager

6/10/2011  
Date

Approved: \_\_\_\_\_  
 Signature:  WVOT John D. Dunlap, Director Infrastructure Design and Operations

6/29/2011  
Date

Approved: \_\_\_\_\_  
 Signature:  GIT Michael L. Todorovich, Project Investigator/Project Director

6/27/2011  
Date