Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

*****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.*****

Community Anchor Institution (CAI) Tenant:	**WVIEP - DONALD KUHN JUVENILE CENTER, DJS**	**County:**	BOONE
Customer:	**State of WV - BTOP Funding**		
LCR #:	BB03A20	**FTR Project #:**	1209197
State Contact:	Cindy Smith	**FTR Contact:**	Jason Anderson
Telephone #:	304.957.6905	**Telephone #:**	304.344.7232

Address:	**1 LORY PLACE, JULIAN, WV 25529**			**Building Type: (Select from drop-down):**
		GPS Start:	38.1311 -81.83535	Permanent Governmental
CO:	**MADISON**	**GPS Stop:**	38.13799 -81.83840	**Right of Way Considerations:**
Brief description of the special construction work.	PLACE FIBER FROM POLE 122/75 TO POLE 122/93B4.			

Description	**Acct code**	**Footage / Quantity**	**Pathways (existing or new)**	**Material Investment**	**Engineering Dollars**	**Placing Dollars**	**Splicing Dollars**	**Vendor/ Contractor**	**Total**	**Reinforcement/Reusability**
Aerial Fiber	82C	5438	Existing	$14,713		$13,760	$6,400	$18,344	$53,217.00	100% reusable non-feeder route
Entrance Fiber	82C	353	Existing	$3,796				$1,615	$5,411.21	Entrance cable
									$0.00	
									$0.00	
									$0.00	
									$0.00	
									$0.00	
									$0.00	
									$0.00	
									$0.00	
TOTAL		**5,791**		**$18,508.76**	**$0**	**$13,760**	**$6,400**	**$19,959.45**	**$58,628.21**	

BTOP Specific Information:

Breakdown of Material Investment	**Fiber Counts:**		**Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)**
	Broadband use		**Estimated Build 5100' Actual Build 5438' Difference 338' Difference between estimated/actual may be attributed to the placement of maintenance loops. Existing conduit.**
	extra capacity	**144**	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: ***Frontier Representative*** **6/6/2012** *Date*

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	**SHPO Clearance**	**BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.**
X	**WVDEP Storm Water Clearance**	**(Revised for cost only, per Mark McKenzie email of 6/6/12.**
NA	**COE Clearance**	
X	**WVDNR Clearance**	
X	**USFWS Clearance**	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: ***Teresa Schuller, Environmental Project Manager*** **6/22/2012** *Date*

Approved: ***Signature:*** ***WVOT John D. Dunlap ,*** *Director Infrastucture Design and Operations* 8/16/2012 *Date*

Approved: **X** ***Signature:*** ***GIT Michael L. Todorovich ,*** *Project Investigator/Project Director* **8/15/2012** *Date*