Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.*****

Community Anchor Institution (CAI) Tenant:	**BOONE COUNTY EMERGENCY OPERATIONS**	**County:**	BOONE
Customer:	**State of WV - BTOP Funding**		
LCR #:	BB03A25	**FTR Project #:**	1208821
State Contact:	Cindy Smith	**FTR Contact:**	MIKE HOOVER
Telephone #:	304.957.6905	**Telephone #:**	304 344 7001

Address:	**1267 SMOOT AVE**		**Building Type: (Select from drop-down):**
		GPS Start: N38.08299 / W81.83572	Single tenant Building
CO:	**MADISON**	**GPS Stop:** N38.08275 / W81.83534	**Right of Way Considerations:**
Brief description of the special construction work.	PLACING APPROX 300' 24 FIBER TO BUILDING		

Description	**Acct code**	**Footage / Quantity**	**Pathways (existing or new)**	**Material Investment**	**Engineering Dollars**	**Placing Dollars**	**Splicing Dollars**	**Vendor/ Contractor**	**Total**	**Reinforcement/Reusability**
Aerial Fiber	82C	300	New	$66	$1,672	$2,354	$285	$418	$4,795.60	100% reusable non-feeder route
									$0.00	100% non-reusable
									$0.00	Entrance cable
									$0.00	Entrance cable
									$0.00	Entrance cable
									$0.00	Entrance cable
									$0.00	Entrance cable
									$0.00	Entrance cable
									$0.00	Entrance cable
									$0.00	Entrance cable
TOTAL		**300**		**$66.40**	**$1,672**	**$2,354**	**$285**	**$418.26**	**$4,795.60**	

BTOP Specific Information:

Breakdown of Material Investment	**Fiber Counts:**		**Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)**
333' 24 fiber	**Broadband use**	**CR10005,103-104**	**FIBER TO BE SPLICED AT 237/71, AND LOOP LEFT ATTACHED TO SIDE OF BUILDING, WILL REQUIRE CUSTOMER TO PLACE ATTACHMENT AT LOCATION DESIGNATED BY FRONTIER AGREED UPON BY CUSTOMER.**
	extra capacity		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: ***Frontier Representative*** **9/7/2011** *Date*

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	**SHPO Clearance**
NA	**WVDEP Storm Water Clearance**
NA	**COE Clearance**
X	**WVDNR Clearance**
X	**USFWS Clearance**

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

Signature: ***Teresa Schuller, Environmental Project Manager*** **9/12/2011** *Date*

Approved: ***Signature:*** ***WVOT John D. Dunlap ,*** *Director Infrastucture Design and Operations* b *Date*

Approved: **X** ***Signature:*** ***GIT Michael L. Todorovich ,*** *Project Investigator/Project Director* 9/13/2011 *Date*