Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.*

Community Anchor Institution (CAI) Tenant:	SAND FORK SCHOOL	County:	GILMER
Customer:	State of WV - BTOP Funding		
LCR #:	BB11A06	FTR Project #:	1208905
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	COUNTY ROUTE 13 - SAND FORK ROAD			Building Type: (Select from drop-down):
		GPS Start:	38.914060 -80.748847	Educational Institution
CO:	GLENVILLE - 33.5 KF to CO	GPS Stop:	38.914211 -80.746508	Educational Institution
Brief description of the special construction work.	Place approximately 1400' of aerial fiber cable to Sand Fork Elementary School Demarc Point.			

Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Poles	2411-001	1	New	$268		$2,581			$2,848.70	
Aerial Fiber	2421-201	1150	New	$1,370	$6,690	$4,380	$437		$12,876.68	
Entrance Fiber	2421-201	250	New	$1,127.65		423.00	437.00		$1,987.65	Entrance cable
									$0.00	
									$0.00	
									$0.00	
									$0.00	
									$0.00	
									$0.00	
TOTAL		1,401		$2,765.15	$6,690	$7,384	$874	$0.00	$17,713.03	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
1 POLE, 2 ANC & GUYS, 1400 FT. FIBER CABLE	Broadband use	2 Fibers	Spreadsheet = 1804 ft LCR = 1400 ft Difference due to inaccurate records and different route than copper entrance. Customer to place sleeve in wall for fiber entrance cable.
	extra capacity	46 Fibers	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: *Frontier Representative* — *Date* 8/23/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: *Teresa Schuller, Environmental Project Manager* — *Date* 12/22/2011

Approved: _____ *Signature:* *WVOT John D. Dunlap , Director Infrastucture Design and Operations* — *Date* 12/22/2011

Approved: X *Signature:* *GIT Michael L. Todorovich , Project Investigator/Project Director* — *Date* 12/22/2011