Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

*****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must first go through the WV Office of Technology (WVOT)for approval. Upon signature approval, WVOT will forward the request to the GIT . The GIT will not accept any CAI forms without WVOT approval.***

Community Anchor Institution (CAI) Tenant:	**Terra Alta - East Preston School**	**County:**	Preston
Customer:	**State of WV - BTOP Funding**		
LCR #:	BB39A10	**FTR Project #:**	1202786
State Contact:	Cindy Smith	**FTR Contact:**	Chris Albertson
Telephone #:	304.957.6905	**Telephone #:**	304.367.9934

Address:	**1103 East State Street**			**Building Type: (Select from drop-down):**
		GPS Start:	39.26.599N / 79.32.297W	
CO:	**Terra Alta**	**GPS Stop:**	39.26.563N / 79.32.109W	**Right of Way Considerations:**
Brief description of the special construction work.	Place 1,200' of fiber			

Description	**Acct code**	**Footage / Quantity**	**Material Investment**	**Engineering Dollars**	**Placing Dollars**	**Splicing Dollars**	**Vendor/ Contractor**	**Total**	**Reinforcement/Reusability**
Aerial	82c	1,200	$2,400	$1,680	$2,016	$1,056	$1,800	$8,952.00	100% reusable non-feeder route
Underground	85c	0	$0	$0	$0	$0	$0	$0.00	100% non-reusable
TOTAL		**1,200**	**$2,400.00**	**$1,680**	**$2,016**	**$1,056**	**$1,800.00**	**$8,952.00**	

BTOP Specific Information:

Breakdown of Material Investment	**Fiber Counts:**		**Additional Comments: (include location where fiber is terminated)**
	Broadband use	0	**LCR=1200' fiber cable** **Spreadsheet=1023' fiber cable** **Spreadsheet does not include maintainance coils** **Environmental Impact: 1200' fiber existing path, 4 poles, 1 anchor**
1,200' of fiber, four poles	**extra capacity**	216	

Special Award Conditions:

X	**SHPO Clearance**
X	**WVDEP Storm Water Clearance**
N	**COE Clearance**
X	**WVDNR Clearance**
X	**USFWS Clearance**

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Teresa A. Schuller

Signature: ***Teresa Schuller, Environmental Project Manager*** **9/19/2011** *Date*

DO NOT WRITE BELOW THIS LINE - GIT and WVOT use ONLY

Approved: John D. Dunlap 9/21/2011

Signature: ***WVOT John D. Dunlap ,*** *Director Infrastucture Design and Operations* *Date*

Approved: X Michael L. Todorovich 9/19/2011

Signature: ***GIT Michael L. Todorovich ,*** *Project Investigator/Project Director* *Date*