Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Calhoun Gilmer Career Center
Tenant: County: | Calhoun
Customer: State of WV - BTOP Funding
LCR #: BB07A04 FTR Project #: 1205739
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 5260 East Little Kanawha Hwy, Grantsville, WV 26147 drop-down)
GPS Start: 38,9231 -81.0944 Single tenant Bullding »|
CO: Grantsville GPS Stop: 38.8997 -81.0139 IRigm of Way Considerations:
Brief description of the special
work. Place fiber to Calhoun Gilmer Career Center.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 29383 Existing $82.413 $1,760 $0 $310 $34,326 $118,808.5: 100% reusable non-fesder routs | W I
Entrance Fiber 82C 313 Existing $304 $0 $0 $310 $0 $613.84 Entrance cable ]
Poles ic 41 New $15.104 $2,000 $0 $0 $14.763 $17,104.44 100 reusavie nnvfeecer s w |
$0.00 bt
$0.00 ~
$0.00 ~
$0.00 bt
$0.00 hd
$0.00 bt
$0.00 hd
TOTAL 29,737 $97,820.80 $3,760 $0 $620 $49,089.00 $151,289.80 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments:
and actual)

(include location where fiber is terminated and explanation of discrepancies between planned

Broadband use

Poles =41

Estimated Build: 30,808' Actual Build: 29,696' Difference: 1,112'. Difference between estimated/actual may be
attributed to the use of Frontier's existing facilities.

Anchors =8 extra capacity

216

CH 2=z

I herehv rartifu tha actimatae rantainad nn this | CR approval form are true and accurate.

S R hn

June 7, 2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X SHPO Clearance
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
)
TV R W
9/19/2011
Signature: Teresa Schuller, Environmental Project Manager Date
el 2] ku_zy’_ T
Approved: 9/21/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
P2k o? £ 7 e
Approved x = (RS 911912011
Signature: GIT Michael L. , Project ject Director Date
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