Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) St. Marys Correctional Center
Tenant: County: | Pleasants
Customer: State of WV - BTOP Funding
LCR #: BB37A02 FTR Project #: | 1205674
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 2880 N. Pleasants Highway, St. Marys, WV 26170 drop-down)
GPS Start: 30.422879 -81.1801 Sngle tenant Bulding |
CO: St Marys GPS Stop: 39.4297 -81.1713 IRigm of Way Considerations:
Brief description of the special
work. Place fiber to St Marys Correctional Center.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 7975 Existing $21.352 $1,253 $0 $207 $9.725 $32.537,00 | 100 reusabe nonfescer oute w |
Entrance Fiber 82C 220 Existing $242 $0 $0 $0 $0 $242.00 Entrance cable ]
Poles 1C/X 6 New $1.892 $0 $0 $0 $1.267 $3150.40  100% reusable nontescer e w |
$0.00 bt
$0.00 ~
$0.00 ~
$0.00 bt
$0.00 hd
$0.00 bt
$0.00 hd
TOTAL 8,201 $23,486.40 $1,253 $0 $207 $10,992.00 $35,938.40 |

BTOP Specific Information:

Breakdown of Material Investment Fiber Counts: (include location where fiber is terminated and explanation of discrepancies between planned

Additional Comments:
and actual)

Estimated Build: 20,155' Actual Build: 8,195' Difference: 11,960'. Difference between estimated/actual may be
attributed to Frontier's use of the same facilities to serve multiple Anchor Tennants.

Broadband use

Poles=6
Anchors =0

extra capacity 216

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Tk A f«/f/y{’

6/8/2011

Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to:, environmental assessment, etc.
Jruas G oo
9/2/2011
Signature: Teresa Schuller, Environmental Project Manager Date
ST )all AL <L
Approved: 9/8/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
Wihat d 7247
Approved: X //&'C 9/7/2011
Signature: GIT Michael L. , Project ject Director Date

BTOPLCRAF.v2



