
1

County:

FTR Project #:

State Contact: FTR Contact:

Telephone #: Telephone #:

Address:

Building Type:                           (Select from 

drop-down):

4

CO:  Right of Way Considerations:

Description

Acct 

code

Footage / 

Quantity

Pathways 

(existing or 

new)

Material 

Investment

Engineering 

Dollars

Placing 

Dollars

Splicing 

Dollars

Vendor/  

Contractor Total Reinforcement/Reusability

Aerial Fiber

2421-

201 1017 Existing $2,302 $6,244 $5,965 $1,120

Entrance Fiber 180' New $1,316 $1,212 $980

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL 1,017 $3,618.04 $6,244 $7,177 $2,100 $0.00 $19,139.04

BTOP Specific Information:

Broadband use 2 Fibers

extra capacity 46 Fibers

I hereby certify the estimates contained on this LCR approval form are true and accurate.

10/17/2011
Date

Special Award Conditions: (programmatic)

X * * BUILDING IS MORE THAN 50 YEARS OLD AND MAY REQUIRE A NEW PORTAL. BMPs DO apply.

X

NA

X

X

4/5/2012

Date

Approved: 4/9/2012

Date

Approved: X 4/9/2012

Date

Customer:

LCR #:

COE Clearance

304-636-2053

1209041
Jason Anderson

304.344.7232

Place approximately 1017' of aerial  fiber cable , 3 anc/guys ,and 3 poles to Courthouse Demarc Point.

Signature:                   Frontier Representative

Breakdown of Material Investment Additional Comments:  (include location where fiber is terminated and explanation of discrepancies between planned 

and actual)

Fiber Counts:

Spreadsheet = 20084 ft                                                                                                                                                       LCR = 

1017ft                                                                                                                                                                 Difference due to 

inaccurate records and different route than copper entrance.                                                    Customer to make building 

attachment and place sleeve in wall for fiber entrance cable.

Fiber will be terminated in a WIC-012 in Telco Room.

WVDEP Storm Water Clearance

SHPO Clearance

Location Construction Request (LCR) and Approval Form

**All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov  for approval.  Upon receipt, the request will first be compared to the EA for 

compliance .  Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) 

Tenant:

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.    Failure to obtain this 

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies. 

Brief description of the special 

construction work.

4 Randolph Ave. Elkins

GPS Stop:Elkins- 2.3KF to CO

GPS Start: 38..922591  -79.842909

38.923487 -79.842987

State of WV - BTOP Funding

Randolph County Courthouse
Randolph

BB42A01

Beth Surber

Signature:                      GIT   Michael L. Todorovich , Project Investigator/Project Director 

DO NOT WRITE BELOW THIS LINE  -  EA, GIT and WVOT use ONLY

WVDNR Clearance

3 POLES,  1017 FT. FIBER CABLE, WIC-12 - 3 anchors

USFWS Clearance

Signature:                   Teresa Schuller, Environmental Project Manager

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award 

Conditions (SAC), including but not limited to:  environmental assessment, etc.

Signature:                   WVOT  John D. Dunlap , Director Infrastucture Design and Operations
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