

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	PHILIPPI MIDDLE SCHOOL	County:	BARBOUR
Customer:	State of WV - BTOP Funding		
LCR #:	BB01A03	FTR Project #:	1213085
State Contact:	Cindy Smith	FTR Contact:	Christopher C Albertson
Telephone #:	304.957.6905	Telephone #:	304-367-9934

Address:		RR. 3 BOX 40 PHILIPPI, WV 26416		Building Type: (Select from drop-down):		Educational Institution				
CO:		PHILIPPI		GPS Start:	39.15011 -80.05398		Right of Way Considerations:			
GPS Stop:				39.15191 -80.06554						
Brief description of the special construction work.										
PLACING FIBER FROM 719P31 TO PHILIPPI MIDDLE SCHOOL										
Pathways										
Description	Acct code	Footage / Quantity	(existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82c	2316	Existing	\$934	\$2,230	\$3,861	\$361	\$1,929		
Entrance Fiber	82c	140	New	\$468	\$2,230	\$3,189	\$361		\$6,248.00	Entrance cable
Poles	1c	6	New	\$1,014	\$2,230			\$3,188	\$3,244.00	
Aerial Fiber	82c	1,753	New	\$707.00	2,230.00	2,732.00		\$1,460.00	\$5,669.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		4,215		\$3,123.00	\$8,920	\$9,782	\$722	\$6,577.00	\$29,124.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
4209' OF 48 RIBBON FIBER, 6 POLES	Broadband use	2	FIBER RAN FROM 719P31 TO THE PHILIPPI MIDDLE SCHOOL. THE PLANNED FOOTAGE IS 3528' THE ACTUAL FOOTAGE IS 4209'. THE REASON THE DISTANCE IS LONGER IS BECAUSE OF RECORDS ERRORS. CUSTOMER TO INSTALL STEEL CONDUIT FOR FIBER AT THE BUILDING ENTRANCE.
	extra capacity	46	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Frontier Representative Signature: _____ Date: **2/11/2012**

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

<input checked="" type="checkbox"/>	SHPO Clearance	Building is less than 50 years old. BMPs do NOT apply.
<input checked="" type="checkbox"/>	WVDEP Storm Water Clearance	
<input checked="" type="checkbox"/>	COE Clearance	
<input checked="" type="checkbox"/>	WVDNR Clearance	
<input checked="" type="checkbox"/>	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Teresa G. Schuller Signature: _____ Date: **4/3/2012**

Signature: **Teresa Schuller, Environmental Project Manager**

Approved: _____ Date: **4/9/2012**

Signature: **WVOT John D. Dunlap, Director Infrastructure Design and Operations**

Approved: **X** _____ Date: **4/9/2012**

Signature: **GIT Michael L. Todorovich, Project Investigator/Project Director**