

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	BARBOUR COUNTY 9-1-1	County:	BARBOUR
Customer:	State of WV - BTOP Funding		
LCR #:	BB01A10	FTR Project #:	1210613
State Contact:	JIMMY GIANATO	FTR Contact:	Jason Anderson
Telephone #:	304-457-5686	Telephone #:	304.344.7232

Address:	111 OVERLOOK DRIVE, PHILIPPI, WV	GPS Start:	39.129426, -79.99939	Building Type: (Select from drop-down):	Permanent Governmental					
CO:	PHILIPPI - 18,791' to CO	GPS Stop:	39.12746, -80.00350	Right of Way Considerations:						
Brief description of the special construction work. PLACE AERIAL FIBER CABLE TO 911 CENTER. PL FIBER IN CONDUIT FROM 1079P3 TO BLDG										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	1994	EXISTING	\$670	\$14,495	\$5,402	\$3,054	\$1	\$23,622.00	
Entrance Fiber	82C	155	EXISTING	\$2,289	\$1,114	\$720	\$387	\$1	\$4,511.00	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		2,149		\$2,959.00	\$15,609	\$6,122	\$3,441	\$2.00	\$28,133.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use 2 Fibers	Spreadsheet = 545', LCR = 2,149'. Difference due to records discrepancy. Customer to provide inside conduit.
	extra capacity 46 Fibers	
2,149' OF 48 FIBER CABLE - 2 anchors		

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. ... 10/18/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa A. Schuller 11/7/2011
Date

Approved: _____
 Signature: John D. Dunlap 11/9/2011
Date
 WVOT John D. Dunlap, Director Infrastructure Design and Operations

Approved: X _____
 Signature: Michael L. Todorovich 11/9/2011
Date
 GIT Michael L. Todorovich, Project Investigator/Project Director