## Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must first go through the WV Office of Technology (WVOT)for approval. Upon signature approval, WVOT will forward the request to the GIT . The GIT will not accept any CAI forms without WVOT approval.

	BOONE MEMORIAL HOSPITAL					
Tenant:		County:	BOONE			
Customer:	State of WV - BTOP Funding					
LCR #:	BB03A28		FTR Project #:	1210045		
State Contact:	Cindy Smith		FTR Contact:	Matt Clayton		
Telephone #:	304.957.6905		Telephone #:	304-344-6312		

Address:	701 MA	ADISON AVE MAI	DISON WV							Building Type: drop-down):	(Select from
						GPS Start:		38.047967	-81.807117		▼
CO:	MADIS	ON			GPS Stop:			38.04835 -81.806583		Right of Way Considerations:	
Brief description of t construction work.	he special	This project places	fiber cable to the Boo	one Memorial Hospita	ıl.						
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	,
Aerial	82c	267	Existing	\$1,989	\$0	\$574	\$574	\$569	\$3,706.09	100% reusable non-feeder route	▼
Entrance	85c	166	New	\$577	\$0	\$166	\$166	\$165	\$1,074.23	Entrance cable	•
											•
											•
											•
											•
											•
											▼
											▼
											▼
TOTAL		433		\$2,565.95	\$0	\$740	\$740	\$733.45	\$4,780.32	1	_

## **BTOP Specific Information:**

Breakdown of Material Investment	Fiber	Counts:	Additional Comments: (include location where fiber is terminated)			
	Broadband use		New portal will be required.			
1 - Fiber Terminal						
574' - 48 Count Fiber	extra capacity	48				
	72 /m	L 2017/20	ates contained on this LCR approval form are true and accurate.  11/8/2011			
	Signature: Fro	ntier Representati	ive Date			
			DO NOT WRITE BELOW THIS LINE - GIT and WVOT use ONLY			
X SHPO Clearance X WVDEP Storm Wate NA COE Clearance X WVDNR Clearance X USFWS Clearance	r Clearance	BUILDING IS LE	SS THAN 50 YEARS OLD; BMPS DO NOT APPLY.			
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.						
	Luc	4a C. &	S/8/2012			
:	Signature: Te	resa Schuller, Envir	onmental Project Manager Date			
		2 20. 4	anlys			

pproved:				5/10/2012		
		Signature:	WVOT John D. Dunlap , Director Infrastucture Design and Operations	Date		
			Michael & Tolone			
pproved:	X				5/9/2012	
		Signature:	GIT Michael L. Todorovich , Project Investigator/Project Director	Date		