

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	BRAXTON COUNTY STATE POLICE TROOP 3	County:	BRAXTON
Customer:	State of WV - BTOP Funding		
LCR #:	BB04A08	FTR Project #:	1209093
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	302 DAYS DRIVE, FLATWOODS, WV	GPS Start:	38.69805, -80.65774	Building Type: (Select from drop-down):	Single tenant Building					
CO:	SUTTON - 25,341' to CO	GPS Stop:	38.65602, -80.65602	Right of Way Considerations:						
Brief description of the special construction work. PLACE AERIAL FIBER CABLE TO BRAXTON CO. STATE POLICE TROOP 3										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	890	New	\$2,038	\$4,014	\$627	\$2,477	\$7,574	\$16,729.29	
Entrance Fiber	82C	95	Existing	\$1,335	\$445	\$70	\$275	\$842	\$2,967.02	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		985		\$3,372.76	\$4,459	\$697	\$2,752	\$8,416.00	\$19,696.31	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use 2 Fibers	Spreadsheet = 985', LCR = 910'. Difference due to records discrepancies. New entrance fiber in existing conduit.
	extra capacity 46 Fibers	
985' OF 48 FIBER CABLE ; 4 POLES; 2 ANCHORS		

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. ... Frontier Representative 9/20/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa G. Schuller Environmental Project Manager 11/1/2011
Date

Approved: _____
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations 11/7/2011
Date

Approved: X _____
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director 11/3/2011
Date