

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	ROBERT L SHELL JUV CNT	County:	CABELL
Customer:	State of WV - BTOP Funding		
LCR #:	BB06A04	FTR Project #:	1210734
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	TWO O'HANLON PLACE, BARBOURSVILLE, WV 25504	GPS Start:	38.41710 -82.29119	Building Type: (Select from drop-down):	Single tenant Building					
CO:	BARBOURSVILLE	GPS Stop:	38.41746 -82.29111	Right of Way Considerations:						
Brief description of the special construction work. PLACE FIBER CABLE FROM POLE 2/21 TO THE ROBERT L SHELL JUV. CNT.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Entrance Fiber	845C	525	Existing	\$2,567	\$5,800	\$2,026	\$960	\$143	\$11,496.58	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		525		\$2,567.35	\$5,800	\$2,026	\$960	\$143.08	\$11,496.58	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	Estimated Build 350' Actual Build 525' Difference 175' Difference between estimated/actual may be attributed to the placement of maintenance loops. Customer has existing conduit.
	extra capacity	
	48	

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. ... Frontier Representative Date: 12/5/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, etc.


 Signature: Teresa C. Schuller, Environmental Project Manager Date: 12/9/2011

Approved: _____
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 12/13/2011

Approved: X _____
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 12/12/2011