

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	WEST HUNTINGTON PUBLIC LIBRARY	County:	Cabell
Customer:	State of WV - BTOP Funding		
LCR #:	BB06A14	FTR Project #:	1209250
State Contact:	Cindy Smith	FTR Contact:	SHANNON HOBBS
Telephone #:	304.957.6905	Telephone #:	304-522-7592

Address: 901 14th Street W		Building Type: (Select from drop-down):								
APPROX FT FROM CO. 11705'	GPS Start:	LAT:38.40813 LONG:-82.47781	Permanent Governmental							
CO: HNTNWVDT	GPS Stop:	LAT:38.40717 LONG:-82.47804	Right of Way Considerations:							
Brief description of the special construction work. Provide 48 fibers to RDP at west huntington public library										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82c	700	Existing	\$800	\$5,575	\$9,382	\$2,544	\$2,995	\$21,296.83	100% reusable feeder route
Entrance Fiber	82c	385	New	\$807	\$6,021	\$3,729	\$2,001	\$0	\$12,558.05	Entrance cable
Underground Fiber	85c	100	New	\$123	\$5,575	\$3,729	\$832	\$0	\$10,258.62	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		1,185		\$1,729.83	\$17,171	\$16,840	\$5,377	\$2,995.45	\$44,113.50	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use DT40003,17-18	New entrance facilities needed.
	extra capacity BF,3-24 DD,25-48	
FDP,216 FIBERS,48 FIBERS 4 - ANCHORS/GUYS		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

11/8/2011
 Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	Building is less than 50 years old. BMPs do NOT apply.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.		
 Signature: Teresa Schuller, Environmental Project Manager		3/30/2012 Date

Approved: _____
 Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations 4/3/2012
Date

Approved: _____
 Signature: GIT Michael L. Todorovich, Project Investigator/Project Director 4/2/2012
Date