

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	VALLEY HEALTH-HARMONY HOUSE	County:	CABELL
Customer:	State of WV - BTOP Funding		
LCR #:	BBO6A31	FTR Project #:	1211732 & 1216912
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	627 4TH AVENUE, HUNTINGTON, WV 25701	Building Type:	(Select from drop-down):						
	Central Office = Huntington HNTNWVDT	GPS Start:	38.418932						
			-82.450448						
CO:	Approximate Footage to Central Office is 4,000'	GPS Stop:	38.419469						
			-82.447496						
		Right of Way Considerations:							
<p><small>Brief description of the special construction work.</small></p> <p>This is a revised LCR!! The original LCR and Frontier project, 1211732, must be revised because of collapsed conduit in Huntington's 4 1/2 alleyway. This revision, changes the starting point of the fiber run to Frontier's manhole J4, which is located at the intersection of 5th street and the 4 1/2 alleyway in Huntington, Wv. The fiber will be placed 250' from this manhole to Frontier's 182 pole line down 4 1/2 alleyway. Then aerially 1330' across 5th and 6th street in Huntington to the Valley Health - Harmony House. Placing a total of 1620' of 48 fiber from the manhole to the inside of the Valley Health - Harmony House.</p>									
Pathways									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Underground Fiber	85C	250	Existing	\$988	\$1,710	\$3,405	\$5,250	\$11,353.18	100% reusable feeder route
Aerial Fiber	82C	1330	Existing	\$1,355	\$5,556	\$5,546	\$2,545	\$15,002.04	100% reusable feeder route
Entrance Fiber	82C	40	New	\$1,831	\$1,710	\$1,068	\$2,065	\$6,673.50	Entrance cable
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
TOTAL		1,620		\$4,173.18	\$8,975.76	\$10,019.56	\$9,860.22	\$33,028.72	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	6
	extra capacity	42
1620' of 48 fiber cable, 171' of 1.25" Innerduct, & 1-48 position fiber panel.		LCR=1620' Fiber Cable Spreadsheet=300' Fiber Cable (1620' of 48 fiber cable is required because the six closest access points to an existing fiber loop have collapsed conduits, between the loop and the Harmony House) 250' of underground fiber from manhole J4 to 182p15b2 pole. 1330' of aerial fiber from 182p15b2 down 4 1/2 alleyway in Huntington, WV to the side of Harmony House. 40' of building fiber in Harmony House. Fiber terminated; New fiber panel in Harmony House and at manhole J4 to an existing 72 fiber cable.

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Mark McElroy
Signature: Frontier Representative

5/4/2012
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	Building is less than 50 years old; bmps do NOT apply.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Teresa G. Schuller
Signature: Teresa Schuller, Environmental Project Manager

5/24/2012
Date

Approved: _____
Signature: *John D. Dunlap* WVOT John D. Dunlap, Director Infrastructure Design and Operations

6/8/2012
Date

Approved: _____
Signature: *Michael L. Todorovich* GIT Michael L. Todorovich, Project Investigator/Project Director

5/29/2012
Date