

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.


****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Lizemore Elementary School			County:	Clay
Customer:	State of WV - BTOP Funding				
LCR #:	BB08A07		FTR Project #:	1205894	
State Contact:	Cindy Smith		FTR Contact:	Jason Anderson	
Telephone #:	304.957.6905		Telephone #:	304.344.7232	


Address:		P.O. Box 70 #1 Lizemore Street				Building Type: (Select from drop-down):				
		GPS Start:	38.334975 -81.174223		Educational Institution					
CO:	Clay	GPS Stop:	38.330931 -81.178986		Right of Way Considerations:					
Brief description of the special construction work. This project places 3174' of fiber cable from pole 2/11 to the Clay County Courthouse										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	2421	3020	Existing	\$9,820	\$849	\$0	\$0	\$9,951	\$20,618.96	
Entrance Fiber	2423	154	New	\$501	\$43	\$0	\$0	\$507	\$1,051.43	
Poles	2		Existing						\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		3,174		\$10,320.30	\$892	\$0	\$0	\$10,458.09	\$21,670.39	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
2408' of 144 & 766' 48 ct fiber cable and 1 wall mount fiber terminal - 2 pole replacements	Broadband use	1-6	
	extra capacity	7-48	

I hereby certify the estimates contained on this LCR approval form are true and accurate.	
Signature: 	10/28/2011
Frontier Representative	Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)		
X *	SHPO Clearance	* Building is over 50 years old; BMP applies.
NA	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.		
Signature: 		12/1/2011
Teresa Schuller, Environmental Project Manager		Date

Approved:		12/7/2011
Signature:	WVOT John D. Dunlap , Director Infrastructure Design and Operations	Date

Approved:	X		12/6/2011
Signature:	GIT Michael L. Todorovich , Project Investigator/Project Director	Date	