

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP.LCR@wv.gov](mailto:BTOP.LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	WVIEP GENE SPADARO JUVENILE CENTER DJS	County:	FAYETTE
Customer:	State of WV - BTOP Funding		
LCR #:	BB10A08	FTR Project #:	1204505
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		106 MARTIN LANE, MT HOPE				Building Type: (Select from drop-down):				
CO:		MT HOPE- 7,266' TO CO		GPS Start:	37.88638 -81.16555	Right of Way Considerations:				
GPS Stop:				37.88510 -81.16634						
Brief description of the special construction work.										
PLACE FIBER CABLE TO THE GENE SPADARO JUVENILE CENTER										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	800	New	\$1,755	\$4,870	\$2,904	\$2,936	\$3,100	\$15,565.75	▼
Entrance Fiber	82C	230	Existing						\$0.00	▼
Poles	1C	1	New						\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
<b>TOTAL</b>		<b>1,030</b>		<b>\$1,754.68</b>	<b>\$4,870</b>	<b>\$2,904</b>	<b>\$2,936</b>	<b>\$3,100.46</b>	<b>\$15,565.75</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 1,030' POLES- 1 (PUSH BRACE)	Broadband use	SPREADSHEET= 916'  LCR= 1,030'  DIFFERENCE DUE TO STARTING AT THE COIL AT 120/6 AND COILS PLACED  CUSTOMER HAS EXISTING ENTRANCE FACILITIES
	extra capacity	
	2	
	46	

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

Signature: \_\_\_\_\_ Date: **11/30/2011**

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

<input checked="" type="checkbox"/>	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
<input checked="" type="checkbox"/>	WVDEP Storm Water Clearance	
<input type="checkbox"/>	COE Clearance	
<input checked="" type="checkbox"/>	WVDNR Clearance	
<input checked="" type="checkbox"/>	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: \_\_\_\_\_ Date: **5/24/2012**  
 Teresa Schuller, Environmental Project Manager

Approved: \_\_\_\_\_  
 Signature: **WVOT John D. Dunlap, Director Infrastructure Design and Operations** Date: **6/8/2012**

Approved:  \_\_\_\_\_  
 Signature: **GIT Michael L. Todorovich, Project Investigator/Project Director** Date: **5/29/2012**