

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	MEADOW BRIDGE PUBLIC LIBRARY	County:	FAYETTE
Customer:	State of WV - BTOP Funding		
LCR #:	BB10A12	FTR Project #:	1204510
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		53 KLUTE STREET, MEADOW BRIDGE				Building Type: (Select from drop-down):				
CO:		MEADOW BRIDGE- 0' TO CO		GPS Start:	37.85860 -80.85370	Other:	<input type="text"/>			
				GPS Stop:	37.86030 -80.85440	Right of Way Considerations:				
Brief description of the special construction work.										
PLACE FIBER CABLE TO THE MEADOW BRIDGE PUBLIC LIBRARY										
Pathways										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	1821	Existing	\$2,147	\$4,932	\$4,852	\$1,449	\$9,021	\$22,400.72	▼
Entrance Fiber	82C	300	Existing						\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
TOTAL		2,121		\$2,146.63	\$4,932	\$4,852	\$1,449	\$9,021.48	\$22,400.72	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 2,121' - 2 anchors	Broadband use	2
	extra capacity	46
SPREADSHEET= 4,539' LCR= 2,121 DIFFERENCE DUE TO NEW ROUTE FROM MEADOW BRIDGE CO CUSTOMER HAS EXISTING ENTRANCE FACILITIES		

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark McElroy Frontier Representative Date: 10/31/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

<input checked="" type="checkbox"/>	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
<input checked="" type="checkbox"/>	WVDEP Storm Water Clearance	
<input type="checkbox"/>	COE Clearance	
<input checked="" type="checkbox"/>	WVDNR Clearance	
<input checked="" type="checkbox"/>	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa Schuller, Environmental Project Manager Date: 5/24/2012

Approved: _____
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 6/8/2012

Approved: X _____
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 5/29/2012