

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	MT HOPE PUBLIC LIBRARY	County:	FAYETTE
Customer:	State of WV - BTOP Funding		
LCR #:	BB10A14	FTR Project #:	1204515
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		500 MAIN ST. MT HOPE		Building Type: (Select from drop-down):		Educational Institution ▼				
CO:		MT. HOPE-1,484' TO CO		GPS Start:	37.89501 -81.16672		Right of Way Considerations:			
				GPS Stop:	37.89337 -81.16593					
Brief description of the special construction work: PLACE FIBER CABLE TO THE MT HOPE PUBLIC LIBRARY.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	1177	New	\$2,354	\$1,648	\$1,977	\$1,036	\$1,766	\$8,780.42	▼
Entrance Fiber	82C	70	Existing	\$175	\$500	\$350	\$500	\$0	\$1,525.00	▼
Poles	1C	1	New	\$110.00	1,175.00	1,102.00	0.00	\$1.00	\$2,387.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
TOTAL		1,247		\$2,639.00	\$3,323	\$3,429	\$1,536	\$1,766.50	\$12,693.42	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 1,247' POLES- 1	Broadband use	2	SPREADSHEET= 1,021'
	extra capacity	46	LCR= 1,247' DIFFERENCE DUE TO STARTING AT THE COIL AT 9205/214 AND COILS PLACED CUSTOMER HAS EXISTING ENTRANCE FACILITIES Place one pole and 2 anchors

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____ Frontier Representative

12/1/2011

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: _____ Teresa Schuller, Environmental Project Manager

5/24/2012

Date

Approved: _____
 Signature: _____ WVOT John D. Dunlap, Director Infrastructure Design and Operations

6/8/2012
Date

Approved: ☒ _____
 Signature: _____ GIT Michael L. Todorovich, Project Investigator/Project Director

5/29/2012
Date