

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	FAYETTE COUNTY PUBLIC LIBRARY	County:	FAYETTE
Customer:	State of WV - BTOP Funding		
LCR #:	BB10A15	FTR Project #:	1204518
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		531 SUMMIT STREET, OAK HILL				Building Type: (Select from drop-down):				
CO:		OAK HILL- 4,469' TO CO		GPS Start:	37.97078 -81.14920		Other:			
				GPS Stop:	37.97056 -81.14890		Right of Way Considerations:			
Brief description of the special construction work.										
PLACE FIBER CABLE TO THE FAYETTE COUNTY PUBLIC LIBRARY										
Pathways										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Underground Fiber	85C	241	New	\$1,142	\$2,779	\$2,842	\$2,055	\$5,003	\$13,821.77	▼
Entrance Fiber	82C	302	Existing						\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
TOTAL		543		\$1,141.84	\$2,779	\$2,842	\$2,055	\$5,003.32	\$13,821.77	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 543'	Broadband use	2
	extra capacity	46
SPREADSHEET= 1,041' LCR= 543' DIFFERENCE DUE TO STARTING AT HANDGOLE E-1 – PLACED ON JOB# 1204519 CUSTOMER HAS EXISTING ENTRANCE FACILITIES		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: Frontier Representative
11/1/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.		
Signature: Teresa Schuller, Environmental Project Manager		5/24/2012 Date

Approved: _____
 Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations
 Date: 6/8/2012

Approved: _____
 Signature: GIT Michael L. Todorovich, Project Investigator/Project Director
 Date: 5/29/2012