

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP.LCR@wv.gov](mailto:BTOP.LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	GLEN JEAN ARMORY NG/ STATE SIDE	County:	FAYETTE
Customer:	State of WV - BTOP Funding		
LCR #:	BB10A17	FTR Project #:	1201114
State Contact:	Cindy Smith	FTR Contact:	BELINDA ALFORD
Telephone #:	304.957.6905	Telephone #:	304.255.9627

Address:		409 WOOD MOUNTAIN ROAD			Building Type: (Select from drop-down):		Permanent Governmental			
CO:		OAK HILL- 23,117' TO CO			GPS Start:	37.92089 -81.16051		Right of Way Considerations:		
GPS Stop:					37.92847 -81.16541					
Brief description of the special construction work. PLACE FIBER CABLE TO THE GLEN JEAN ARMORY NG/ STATE SIDE.										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	7471	Existing	\$12,300	\$9,454	\$13,711	\$9,238	\$13,022	\$57,724.16	▼
Buried Fiber	845C	1645	New					\$0.00	\$0.00	▼
Entrance Fiber	82C	348	Existing					\$0.00	\$0.00	▼
								\$0.00	\$0.00	▼
								\$0.00	\$0.00	▼
								\$0.00	\$0.00	▼
								\$0.00	\$0.00	▼
								\$0.00	\$0.00	▼
								\$0.00	\$0.00	▼
<b>TOTAL</b>		<b>9,464</b>		<b>\$12,299.75</b>	<b>\$9,454</b>	<b>\$13,711</b>	<b>\$9,238</b>	<b>\$13,021.59</b>	<b>\$57,724.16</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 9,464'	Broadband use	2
	extra capacity	46
SPREADSHEET= 2,750' LCR= 9,464' DIFFERENCE DUE TO STARTING AT THE COIL/SPLICE AT 891/51 CUSTOMER HAS EXISTING ENTRANCE ID		

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

  
 Signature: Mark McElroy Frontier Representative Date: 10/17/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

  
 Signature: Teresa Schuller, Environmental Project Manager Date: 5/24/2012

Approved: \_\_\_\_\_  
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 6/8/2012

Approved: X \_\_\_\_\_  
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 6/6/2012