

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	FAYETTE COUNTY E-911	County:	FAYETTE
Customer:	State of WV - BTOP Funding		
LCR #:	BB10A18	FTR Project #:	1204521
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		200 WEST MAPLE AVENUE, FAYETTEVILLE				Building Type: (Select from drop-down):		Single tenant Building		
CO:		FAYETTEVILLE-17,532' TO CO		GPS Start:	38.01654 -81.11991		GPS Stop:	38.00974 -81.11193		
Brief description of the special construction work.										
PLACE FIBER CABLE TO THE NEW FAYETTE COUNTY E-911 BUILDING										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	120	Existing	\$240	\$168	\$202	\$106	\$180	\$895.20	
Underground Fiber	85C	5450	New	\$10,900	\$7,630	\$9,156	\$4,796	\$8,175	\$40,657.00	
Entrance Fiber	85C	700	New	\$1,750	\$500	\$350	\$500	\$0	\$3,100.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		6,270		\$12,890.00	\$8,298	\$9,708	\$5,402	\$8,355.00	\$44,652.20	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 6,270' HAND HOLES- 6	Broadband use	SPREADSHEET= 275' LCR= 6,270' DIFFERENCE DUE TO NEW BURIED ROUTE FROM COIL AT 162/64 TO NEW BUILDING CUSTOMER TO PLACE CONDUIT TO HH A-6
	extra capacity	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

12/1/2011
 Signature: _____ Date: _____
 Frontier Representative

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	BUILDING IS MORE THAN 50 YEARS OLD; BMPS DO APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: _____ Date: 5/24/2012
 Teresa Schuller, Environmental Project Manager

Approved: _____
 Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 6/8/2012

Approved: _____
 Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date: 5/29/2012