

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	GREENBRIER VALLEY MEDICAL CENTER	County:	GREENBRIER
Customer:	State of WV - BTOP Funding		
LCR #:	BB13A17	FTR Project #:	1204296
State Contact:	Cindy Smith	FTR Contact:	BELINDA ALFORD
Telephone #:	304.957.6905	Telephone #:	304.255.9627

Address:	202 MAPLEWOOD AVENUE, RONCEVERT	Building Type:	(Select from drop-down):							
		Other	<input type="text"/>							
CO:	LEWISBURG- 5,227' TO CO	GPS Start:	37.77293 -80.46867							
		GPS Stop:	37.77351 -80.46983							
Brief description of the special construction work. PLACE FIBER CABLE TO GREENBRIER VALLEY MEDICAL CENTER										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	1,034	Existing	\$597	\$2,423	\$3,469	\$2,262	\$1,098	\$9,847.93	<input type="text"/>
Entrance Fiber	82C	450	Existing						\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
									\$0.00	<input type="text"/>
TOTAL		1,484		\$596.56	\$2,423	\$3,469	\$2,262	\$1,098.02	\$9,847.93	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 1,484'	Broadband use	2
	extra capacity	46
SPREADSHEET= 593' LCR= 1,484' DIFFERENCE DUE TO STARTING AT THE COIL AT 9008/1217 CUSTOMER HAS EXISTING 4" PVC		

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. [unclear] 10/28/2011
 Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa G. Schuller 10/31/2011
 Environmental Project Manager Date

Approved: _____
 Signature: John D. Dunlap 11/7/2011
 WVOT John D. Dunlap, Director Infrastructure Design and Operations Date

Approved: X _____
 Signature: Michael L. Todorovich 11/1/2011
 GIT Michael L. Todorovich, Project Investigator/Project Director Date