

## Location Construction Request (LCR) and Approval Form

**This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.**

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must first go through the WV Office of Technology (WVOT) for approval. Upon signature approval, WVOT will forward the request to the GIT. The GIT will not accept any CAI forms without WVOT approval.**

Community Anchor Institution (CAI) Tenant:	Nutter Fort Public Library	County:	Harrison
Customer:	State of WV - BTOP Funding		
LCR #:	BB17A06	FTR Project #:	1193600
State Contact:	Cindy Smith	FTR Contact:	Mike Ward
Telephone #:	304.957.6905	Telephone #:	(304)624.9920

Address: 1300 Buckhannon Pike		Building Type: (Select from drop-down):							
		GPS Start: 39.2618	-80.3262						
CO: Clarksburg		GPS Stop: 39.2599	-80.3244						
Brief description of the special construction work.									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial	82c	757	\$1,514	\$1,060	\$1,272	\$666	\$1,136	\$5,647.22	100% reusable non-feeder r
Underground	85c	623	\$1,246	\$872	\$1,047	\$548	\$935	\$4,647.58	100% non-reusable
									Entrance cable
<b>TOTAL</b>		<b>1,380</b>	<b>\$2,760.00</b>	<b>\$1,932</b>	<b>\$2,318</b>	<b>\$1,214</b>	<b>\$2,070.00</b>	<b>\$10,294.80</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated)
	Broadband use	LCR=1380' fiber Spreadsheet=1003' fiber
1380' fiber cable	extra capacity	Spreadsheet does not include maintenance coils Environmental impact 1380' fiber existing path

**Special Award Conditions:**

<input type="checkbox"/>	SHPO Clearance
<input type="checkbox"/>	WVDEP Storm Water Clearance
<input checked="" type="checkbox"/>	COE Clearance
<input checked="" type="checkbox"/>	WVDNR Clearance
<input checked="" type="checkbox"/>	ISFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, ~~Davis-Bacon, etc.~~

Signature: Teresa Schuller, Environmental Project Manager Date: 5-18-11

DO NOT WRITE BELOW THIS LINE - GIT and WVOT use ONLY

Approved: \_\_\_\_\_  
 Signature: John D. Dunlap Date: 5-19-11  
 WVOT John D. Dunlap, Director Infrastructure Design and Operations

Approved: \_\_\_\_\_  
 Signature: Michael L. Todorovich Date: 5/19/11  
 GIT Michael L. Todorovich, Project Investigator/Project Director