

**Location Construction Request (LCR) and Approval Form**

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP.LCR@wv.gov](mailto:BTOP.LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	VALLEY HEALTH KANAWHA WIC	County:	KANAWHA
Customer:	State of WV - BTOP Funding		
LCR #:	BB20A115	FTR Project #:	1203790
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		4188 W. WASHINGTON STREET, CHARLESTON				Building Type: (Select from drop-down):		Single tenant Building		
CO:		SOUTH CHARLESTON - 17.474' TO C.O.		GPS Start:	38.37245 -81.70665		GPS Stop:	38.38157 -81.71213		
Brief description of the special construction work.										
PLACE FIBER OPTIC CABLE TO THE KANAWHA COUNTY WIC OFFICE										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
AERIAL FIBER	82C	5837	Existing	\$16,370	\$670	\$11,600	\$2,560	\$48,902	\$80,102.50	100% reusable non-feeder route
Entrance Fiber	82C	65	Existing	\$2,320		\$625	\$1,280		\$4,224.55	Entrance cable
Poles	1C	4	New	\$4,722			\$400		\$4,721.80	100% reusable non-feeder route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		5,902		\$23,411.45	\$670	\$12,225	\$3,840	\$49,302.32	\$89,448.85	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)	LCR - DIFFERENCE
FIBER CABLE - 5902'	Broadband use 2	SPREADSHEET 905' 5902' DUE TO STARTING AT COIL AT 15/173 CUSTOMER HAS EXISTING ENTRANCE FACILITIES	
	extra capacity 46		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

*Mark McElroy*  
Signature: Frontier Representative

3/20/2012  
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

X	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

*Teresa G. Schuller*  
Signature: Teresa Schuller, Environmental Project Manager

6/15/2012  
Date

Approved: *John D. Dunlap*  
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

8/7/2012  
Date

Approved: X  
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director

8/7/2012  
Date