

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	MIDWAY ELEMENTARY SCHOOL	County:	LINCOLN
Customer:	State of WV - BTOP Funding		
LCR #:	BB22A08	FTR Project #:	1208920
State Contact:	Cindy Smith	FTR Contact:	MIKE HOOVER
Telephone #:	304.957.6905	Telephone #:	304 344 7001

Address:		ROUTE 1 BOX 130			Building Type: (Select from drop-down):		Educational Institution			
CO:		ALUM CREEK			GPS Start:	N38.26714 / W81.83048		Right of Way Considerations:		
GPS Stop:					N38.26080 / W81.83475					
Brief description of the special construction work: PLACING APPROX 290' 24 FIBER										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	4443	Existing	\$3,896	\$1,673	\$5,095	\$970	\$5,024	\$16,657.26	100% reusable feeder route
									\$0.00	100% non-reusable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
TOTAL		4,443		\$3,896.10	\$1,673	\$5,095	\$970	\$5,023.91	\$16,657.26	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
REQUIRES 4443' 144 FIBER, 3864' INNERDUCT, 950' 10M STRAND - 4 new anchors added to existing poles. Price included in aerial cost.	Broadband use FC02,7-8 extra capacity	FIBER TO BE TERMINATED AT POLE 178/3 AND LEFT IN LOOP. WILL REQUIRE BUILDING ATTACHMENT TO BE PLACED BY CUSTOMER AT LOCATION TO BE DETERMINED BY FRONTIER AND AGREED UPON BY CUSTOMER.

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Mark McElroy
Signature: Frontier Representative

9/12/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	BUILDING IS MORE THAN 50 YEARS OLD AND MAY REQUIRE A NEW PORTAL. BMPS DO APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Teresa G. Schuller
Signature: Teresa Schuller, Environmental Project Manager

4/30/2012
Date

Approved: *John D. Dunlap*
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations
Date: 5/2/2012

Approved: X
Signature: *Michael L. Todorovich*
GIT Michael L. Todorovich, Project Investigator/Project Director
Date: 5/1/2012