

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Logan - Troop 5 State Police	County:	Logan
Customer:	State of WV - BTOP Funding		
LCR #:	BB23A21	FTR Project #:	1210280
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		8040 Old Logan Road			Building Type: (Select from drop-down):		Single tenant Building			
CO:		Logan		GPS Start:	37.848636, -81.991857	Right of Way Considerations:				
GPS Stop:				37.936034, -82.004252						
Brief description of the special construction work. Place 57,032' of 216 count fiber optic cable and 520' of 48 count fiber optic cable.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	56,032	Existing	\$70,600	\$22,400	\$102,400	\$19,200	\$8,532	\$223,132.32	100% reusable feeder route
Entrance Fiber	85C	520	Existing	\$655	\$1,120	\$1,920	\$1,280	\$0	\$4,975.20	100% reusable non-feeder route
Underground Fiber	85C	1,000	Existing	\$1,260	\$2,240	\$12,800	\$2,560	\$0	\$18,860.00	100% reusable feeder route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		57,552		\$72,515.52	\$25,760	\$117,120	\$23,040	\$8,532.00	\$246,967.52	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use 216	1. Underground-New fiber existing conduit. 2. Entrance fiber-New fiber in customer provided conduit. Please note that this location is newly constructed.
	extra capacity	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature:  Frontier Representative

Date: 5/2/2012

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature:  Teresa Schuller, Environmental Project Manager

Date: 5/8/2012

Approved:  Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

Date: 6/8/2012

Approved: X Signature:  GIT Michael L. Todorovich, Project Investigator/Project Director

Date: 6/6/2012