

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Academy Programs - 				
Customer:	State of WV - BTOP Funding		County:	Marion	
LCR #:	8824438				
State Contact:	Cindy Smith		FTR Project #:	1220865	
Telephone #:	304 657 6905		FTR Contact:	Albertson, Christopher	
			Telephone #:	304 623 6890	

Address:		5 Crosswind Drive Fairmont, WV				Building Type: <small>(drop-down)</small>		(Select from)		
CO:	Fairmont	GPS Start:	LAT 39 447093 LON -80 16362		Permanent Governmental					
		GPS Stop:	LAT 39 448463 LON -80 1641		Permanent Governmental					
Brief description of the special construction work: Place 1000 feet of fiber optic cable										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82c	700	Existing	\$300	\$1,000	\$1,200	\$2,000	\$2,000	\$6,500.00	100% reusable non-feeder route
Entrance Fiber	82c	300	Existing	\$300	\$600	\$800	\$1,500	\$1,000	\$4,200.00	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		1000		\$600.00	\$1,600	\$2,000	\$3,500	\$3,000.00	\$10,700.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
Fiber lashed to existing pole structure	Broadband use	2
	extra capacity	40
Customer has existing 4" conduit into facility.		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Wendy M. ...
Signature: Frontier Representative

9/24/2012
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

<input checked="" type="checkbox"/>	SHPO Clearance
<input checked="" type="checkbox"/>	WVDEP Storm Water Clearance
<input type="checkbox"/>	COE Clearance
<input checked="" type="checkbox"/>	WVDNR Clearance
<input checked="" type="checkbox"/>	USFWS Clearance

Building is less than 50 yeqars old; BMPs do NOT apply.

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Teresa G. Schuller
Signature: Teresa Schuller, Environmental Project Manager

10/18/2012
Date

Approved

John D. Dunlap
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

1-3-13
Date

Approved

Michael I. Todorovich
Signature: GIT Michael I. Todorovich, Project Investigator/Project Director

10/18/2012
Date