

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	NORTHERN REGIONAL OFFICE	County:	MARSHALL
Customer:	State of WV - BTOP Funding		
LCR #:	BB25A03	FTR Project #:	1204386
State Contact:	Cindy Smith	FTR Contact:	CHRIS ALBERTSON
Telephone #:	304.957.6905	Telephone #:	304-367-9934

Address: 999 11TH STREET		Building Type: (Select from drop-down):								
CO: MOUNDSVILLE (3,000 TO CO)		GPS Start: N39.9132 W-80.74532	Multi-tenant Building: <input type="checkbox"/>							
		GPS Stop: N39.91365 W-80.742227	Right of Way Considerations:							
Brief description of the special construction work: FIBER BUILD FROM 813/5 TO NORTHERN REGIONAL OFFICE										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	1200	Existing	\$3,733	\$11,150	\$4,128	\$2,752	\$2,800	\$24,563.00	100% reusable non-feeder route
Aerial Fiber	82C	900	New						\$0.00	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		2,100		\$3,733.00	\$11,150	\$4,128	\$2,752	\$2,800.00	\$24,563.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	broadband use	LCR SPREADSHEET = 3,092 ACTUAL FOOTAGE=1300. The difference is because we took at different route to the building. Customer to supply sleeve access into building.
	extra capacity	
AERIAL CABLE 2100' - 1 anchor		

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____ Frontier Representative

10/4/2011
 Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance	* Building is over 50 years old; BMP applies.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, etc.


 Signature: _____ Teresa Schuller, Environmental Project Manager

12/1/2011
 Date

Approved: _____
 Signature:  WVOT John D. Dunlap, Director Infrastructure Design and Operations

1/31/2012
 Date

Approved: _____
 Signature:  GIT Michael L. Todorovich, Project Investigator/Project Director

1/30/2012
 Date