

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Cameron Library	County:	Marshall
Customer:	State of WV - BTOP Funding		
LCR #:	BB25A18	FTR Project #:	1205563
State Contact:	Cindy Smith	FTR Contact:	Chris Albertson
Telephone #:	304.957.6905	Telephone #:	304-367-9934

Address:		BENEDUM Building, Cameron WV., 26033				Building Type: (Select from drop-down):		Educational Institution		
CO:		Cameron (3,000' from CO)		GPS Start:	Lat. 39.8261 Lon. -80.5708	GPS Stop:		Lat. 39.8257 Lon. -80.5709	Right of Way Considerations:	
Brief description of the special construction work. Place 300' FOC										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial	1439-201	200	Existing	\$400	\$280	\$336	\$176	\$300	\$1,492.00	100% reusable non-feeder route
Underground Fiber	1439-201	0		\$0	\$0	\$0	\$0	\$0	\$0.00	
Entrance	1439-201	100	Existing	\$250	\$500	\$350	\$500	\$0	\$1,600.00	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		300		\$650.00	\$780	\$686	\$676	\$300.00	\$3,555.80	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
300' FOC	Broadband use 2	New Fiber will extend from P. 0200/020 to Cameron Library. Spreadsheet = 3600' Fiber cable LCR = 300' fiber cable Difference = 3300', inaccurate estimate Path exists
	extra capacity 46	

I hereby certify the estimates contained on this LCR approval form are true and accurate.



 Signature: Mark McElroy Frontier Representative Date: 10/4/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa Schuller, Environmental Project Manager Date: 10/10/2011

Approved: _____
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 10/18/2011

Approved: X _____
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 10/13/2011