

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.


**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP\\_LCR@wv.gov](mailto:BTOP_LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	State Police Moundsville			County:	Marshall
Customer:	State of WV - BTOP Funding				
LCR #:	BB25A21		FTR Project #:	1208529	
State Contact:	Cindy Smith		FTR Contact:	Chris Albertson	
Telephone #:	304.957.6905		Telephone #:	304-367-9934	

Address:		1700 Lafayette Ave Moundsville wv 26041 (10,000' to CO)					Building Type: (Select from drop-down):			
		GPS Start:	N39.906187 W-80.7557		Single tenant Building					
CO:	Moundsville	GPS Stop:	N39.906187 W-80.7556		Right of Way Considerations:					
Brief description of the special construction work.		Fiber Build to State Police Moundsville WV								
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	1000'	New	\$1,371	\$4,460	\$1,548	\$1,032		\$8,410.80	100% reusable non-feeder route
									\$0.00	100% non-reusable
Poles	1C	1							\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
TOTAL		1,000		\$1,370.80	\$4,460	\$1,548	\$1,032	\$0.00	\$8,410.80	


BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	2	LCR = 1,792' Actual=1000' Took from a closer fiber Splice than expected.
	extra capacity	46	
Aerial Fiber 1000': 1 Pole (New)			

<b>I hereby certify the estimates contained on this LCR approval form are true and accurate.</b>	
Signature: 	10/26/2011
Frontier Representative	Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

<b>Special Award Conditions: (programmatic)</b>	
X	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance
<b>I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.</b>	
Signature: 	12/1/2011
Teresa Schuller, Environmental Project Manager	Date

Approved: 	12/7/2011
Signature: WVOT John D. Dunlap , Director Infrastructure Design and Operations	Date

Approved: X 	12/6/2011
Signature: GIT Michael L. Todorovich , Project Investigator/Project Director	Date