

BB25-A22

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	PARK VIEW ELEMENTARY - GATEWAY CENTER		County:	MARSHALL
Customer:	State of WV - BTOP Funding			
LCR #:	UNKNOWN	BB25 A22	FTR Project #:	1221660
State Contact:	Cindy Smith		FTR Contact:	CHRIS ALBERTSON
Telephone #:	304 957 6905		Telephone #:	304 367 9934

Address:		21 PARK ST MOUNDSVILLE, WV 26041		Building Type: (Select from drop-down):		Permanent Governmental				
CO:		MOUNDSVILLE (2856) FROM CO TO START LOC		GPS Start:		39 92526/ 80 74278				
				GPS Stop:		39 55796/ 80 44196				
Brief description of the special construction work: PL FIBER CABLE FOR STIMULUS PROJECT										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/ Reusability
Underground Fiber	85C	660	Existing	\$649	\$1,470	\$2,806	\$2,218	\$3,714	\$10,857.00	100% reusable non-feeder route
Aerial Fiber	82C	3017	Existing	\$2,255	\$5,110	\$9,753	\$7,709	\$12,910	\$37,737.00	100% non-reusable
Aerial Fiber	82C	300	Existing	\$166	\$420	\$802	\$802	\$1,062	\$3,272.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
TOTAL		4,177		\$3,090.00	\$7,000	\$13,361	\$10,729	\$17,686.00	\$51,866.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	2	LCR=4177'
	extra capacity	46	
4177' FIBER CABLE			

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: *Mark M. ...*
Frontier Representative

10/23/2012

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

<input checked="" type="checkbox"/>	SHPO Clearance	Existing portal to be used. Re-evaluate if new portal is needed.
<input checked="" type="checkbox"/>	WVDEP Storm Water Clearance	
<input type="checkbox"/>	COE Clearance	
<input checked="" type="checkbox"/>	WVDNR Clearance	
<input checked="" type="checkbox"/>	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: *Teresa G. Schuller*
Teresa Schuller, Environmental Project Manager

11/2/2012

Date

Approved: *x*

Signature: *John D. Dunlap*
WVOT John D. Dunlap, Director Infrastructure Design and Operations

11-20-12

Date

Approved: *x*

Signature: *Michael L. Todorovich*
GIT Michael L. Todorovich, Project Investigator/Project Director

11/16/2012

Date