

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	FOUNTAIN PRIMARY SCHOOL	County:	MINERAL
Customer:	State of WV - BTOP Funding		
LCR #:	BB28A07	FTR Project #:	1209314
State Contact:	Cindy Smith	FTR Contact:	John Tipton
Telephone #:	304.957.6905	Telephone #:	304-788-0307

Address:	RT 5 BOX 390, KEYSER, WV 26726	GPS Start:	39.42837,-78.928914	Building Type: (Select from drop-down):	Educational Institution				
CO:	KEYSER : APPROXIMATE FOOTAGE TO CO=25,676"	GPS Stop:	39.420997,-78.936916	Right of Way Considerations:					
Brief description of the special construction work. PLACE 1605' AERIAL FIBER (48 FIBERS), 250' ENTRANCE FIBER (48 FIBERS), 48 PORT RACK MOUNT FDC									
Pathways (existing or new)									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial	1439.201	4637	\$9,274	\$6,492	\$7,790	\$4,081	\$6,956	\$34,592.02	100% reusable non-feeder route
Entrance	1439.201	250	\$625	\$500	\$350	\$500	\$0	\$1,975.00	Entrance cable
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
TOTAL		4,887	\$9,899.00	\$6,992	\$8,140	\$4,581	\$6,955.50	\$36,567.02	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
4887' FIBER CABLE ONE RACK MOUNT 48 PORT PATCH PANEL IN FOUNTAIN PRIMARY SCHOOL - 1 anchor placed on existing pole.	Broadband use extra capacity	1-48, FOUNTAIN PRIMARY Fiber to be terminated at KEYSER CO and FOUNTAIN PRIMARY SCHOOL fiber cable Spread Sheet footage=1365' Difference=3522' inaccurate estimating Environmental Impact=3295' fiber existing path

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. [unclear] 9/13/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance	* Building is more than 50 years old and will require a new portal for fiber. BMPs apply.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa C. Schuller 11/7/2011
Date

Approved: _____
 Signature: John D. Dunlap 11/9/2011
Date
 WVOT John D. Dunlap, Director Infrastructure Design and Operations

Approved: X _____
 Signature: Michael L. Todorovich 11/9/2011
Date
 GIT Michael L. Todorovich, Project Investigator/Project Director