

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:		Mingo County Courthouse		County: Mingo	
Customer:		State of WV - BTOP Funding			
LCR #:		BB29A01		FTR Project #:	1210053
State Contact:		Cindy Smith		FTR Contact:	Jason Anderson
Telephone #:		304.957.6905		Telephone #:	304.344.7232

Address:		PO Box 1197, Williamson, WV 25661								Building Type: drop-down):		(Select from	
CO: Williamson						GPS Start:		37.671133 -82.276283		Permanent Governmental			▼
						GPS Stop:		37.67259 -82.27866		Right of Way Considerations:			
Brief description of the special construction work.		Place Fiber cable from pole 70/4 to the Mingo County Courthouse.											
Description		Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability		
Aerial Fiber		82C	1455	Existing	\$1,985	\$597	\$1,714	\$699	\$3,772	\$8,768.44	100% reusable non-feeder route ▼		
Entrance Fiber		82C	176	Existing	\$1,945	\$74	\$212	\$480	\$81	\$2,791.94	Entrance cable ▼		
										\$0.00	▼		
										\$0.00	▼		
										\$0.00	▼		
										\$0.00	▼		
										\$0.00	▼		
										\$0.00	▼		
										\$0.00	▼		
										\$0.00	▼		
										\$0.00	▼		
TOTAL			1,631		\$3,930.21	\$671	\$1,926	\$1,179	\$3,853.49	\$11,560.38	▼		

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
1 anchor	Broadband use		Estimated Build 450' Actual Build 1631' Difference 1181' Difference between estimated/actual may be attributed to the placement of maintenance loops, building entrance cable and splicing at a different location than originally planned.
	extra capacity	48	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: Mark McElroy Frontier Representative

11/15/2011

Date _____

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

* Building has existing portal and is 50 years old. If new portal is needed, then BMPs WILL apply.

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Jessa G. Schuller

3/16/2012

Date _____

Approved:

John W. Doolys

Signature: *WVOT John D. Dunlap, Director Infrastructure Design and Operations*

3/29/2012

Date _____

Approved:

x

Michael J. Tolson

Signature: *GIT Michael L. Todorovich, Project Investigator/Project Director*

3/26/2012

Date _____