1

9/22/2011

Date

Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAIs) location construction requests (LCRs) must first go through the WV Office of Technology (WVOT)for approval. Upon signature approval, WVOT will forward the request to the GIT . The GIT will not accept any CAI forms without WVOT approval.

Community Anchor Institution (CAI) Tenant:	Cheat Area Public Library	County:	Monongalia
Customer:	State of WV - BTOP Funding		
LCR #:	BB30A11	FTR Project #:	1202978
State Contact:	Cindy Smith	FTR Contact:	Christopher Albertson
Telephone #:	304.957.6905	Telephone #:	304-367-9934

Address:	121 Cro	osby Road							Building Type: drop-down):	(Select from
					GPS Start:		39.654	1, -79.8660		▼
CO:	Cheat Lake				GPS Stop:		39.6539, -79.8655		Right of Way Considerations:	
Brief description of construction work.		Place 250' fiber cab	ole							
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial	82c	250	\$500	\$350	\$420	\$220	\$375	\$1,865.00	100% reusable non-feeder route	▼
Underground	85c	0	\$0	\$0	\$0	\$0	\$0	\$0.00	100% non-reusable	•
										•
										•
										▼
										~
										V
										—
										▼
										▼
TOTAL		250	\$500.00	\$350	\$420	\$220	\$375.00	\$1,865.00	i-	

BTOP Specific Information:

Special Award Conditions:

Approved:

Signature:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated)
	Broadband use		LCR=250' fiber cable
		0	Spreadsheet+1062' fiber cable
			Inaccurate Records
Place 250' fiber cable	extra capacity	48	Environmental Impact: 250' fiber existing path, 2 anchors

Χ	SHPO Clearance		
Х	WVDEP Storm Water Clearance		
NA	COE Clearance		
Х	WVDNR Clearance		
Х	uSFWS Clearance		
	I hereby certify Signature:		true and accurate, made in complete compliance with this grant, and meets all ng but not limited to:environmental assessment, etc. 9/21/2011 Date
		DO NOT WRITE BELOW THIS LINE - GIT a	nd WVOT use ONLY
Approved:	Signature:	WVOT John D. Dunlap, Director Infrastucture Design and	9/21/2011 Operations Date

GIT Michael L. Todorovich , Project Investigator/Project Director