

**Location Construction Request (LCR) and Approval Form**

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP\\_LCR@wv.gov](mailto:BTOP_LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	Monroe County Health Center, Peterstown Clinic	County:	Monroe
Customer:	State of WV - BTOP Funding		
LCR #:	BB31A13	FTR Project #:	1215770
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		Monroe County Health Center, Peterstown Clinic 591 U.S. Highway 219 (P.O. Box 580), Peterstown, WV 24963		Building Type: (Select from drop-down):	Single tenant Building
CO:		PETERSTOWN - 16,436' TO CO	GPS Start:	37.39903, -80.79766	
			GPS Stop:	37.40804, -80.75708	Right of Way Considerations:

Brief description of the special construction work: PLACE FIBER CABLE FROM PETERSTOWN CO TO THE MONROE CO HEALTH CENTER IN PETERSTOWN

Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	16437	Existing	\$22,747	\$42,868	\$23,120	\$18,764	\$0	\$107,499.45	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		16,437		\$22,746.98	\$42,868	\$23,120	\$18,764	\$0.00	\$107,499.45	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
1 - FIBER PANEL, AND FIBER CABLE - 16,437'	Broadband use	PT20001, 211-216	From Peterstown CO to Monroe County Health Ctr, Peterstown Clinic - 16437' of New Fiber. Customer is responsible to provide path into building.
	extra capacity	1-210 DD	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature:  Date: 4/9/2012


DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

<input checked="" type="checkbox"/>	SHPO Clearance	Building is not more than 50 years old. BMPS do NOT apply.
<input checked="" type="checkbox"/>	WVDEP Storm Water Clearance	
<input type="checkbox"/>	COE Clearance	
<input checked="" type="checkbox"/>	WVDNR Clearance	
<input checked="" type="checkbox"/>	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature:  Date: 4/18/2012  
Teresa Schuller, Environmental Project Manager

Approved:  Date: 5/2/2012  
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

Approved:   Date: 5/1/2012  
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director