

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP\_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	Mountaineer Community Health Center, Inc	County:	MORGAN
Customer:	State of WV - BTOP Funding		
LCR #:	BB32A13	FTR Project #:	1205400
State Contact:	Cindy Smith	FTR Contact:	John Tipton
Telephone #:	304.957.6905	Telephone #:	304-788-0307

Address:		783 winchester street			Building Type: (Select from drop-down):		Educational Institution			
CO:		PAW PAW		GPS Start:	39.5278/-78.4562		GPS Stop:	39.5251 /-78.4540		
Brief description of the special construction work.										
Place 96 fiber count 734 feet, place 48 fiber count 836 feet, place 48 fiber count 118 feet entrance, place 48 patch panel wall mounted										
<b>Pathways</b>										
Description	Acct code	Footage / Quantity	(existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial	2421-201	1570	Existing	\$3,140	\$2,198	\$2,638	\$1,382	\$2,355	\$11,712.20	100% reusable non-feeder route
Underground Fiber	2422-201	0	Existing	\$0	\$0	\$0	\$0	\$0	\$0.00	100% reusable non-feeder route
Entrance Fiber	2422-201	118	Existing	\$295	\$500	\$350	\$500	\$0	\$1,645.00	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		<b>1,688</b>		<b>\$3,435.00</b>	<b>\$2,698</b>	<b>\$2,988</b>	<b>\$1,882</b>	<b>\$2,355.00</b>	<b>\$13,357.20</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
1688 feet fiber cable, one 48 panel for Mountaineer Health Center Inc.	Broadband use	43-48 mountaineer health center
	extra capacity	dark 1-42, mt.health 43-48 49-90 dark 91-96 school
This fiber will terminate at mt Mountain Health Center 1688 feet fiber cable Spreadsheet 2500 feet fiber cable Difference =812 feet inaccurate estimating Environmental impact=1688 fiber existing path		

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

  
 Signature: Frontier Representative Date: 9/12/2011

**DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY**

**Special Award Conditions: (programmatic)**

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

  
 Signature: Teresa Schuller, Environmental Project Manager Date: 9/12/2011

Approved: \_\_\_\_\_  
 Signature: John D. Dunlap Date: 9/14/2011  
 Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

Approved: X \_\_\_\_\_  
 Signature: Michael L. Todorovich Date: 9/13/2011  
 Signature: GIT Michael L. Todorovich, Project Investigator/Project Director